Task Name	Duration	
Civil Construction	72	**Weeks**
Access Tracks	27	weeks
Temporary Construction Compound Set-up	16	weeks
Turbine Crane Hardstandings	32	weeks
Turbine Foundations	32	weeks
Control Building	24	weeks
BESS Compound	8	weeks
Electrical Construction	64	weeks
Site Cabling Installation	36	weeks
Substation Civil Works	24	weeks
Installation of Switchgear / Metering	12	weeks
Installation of Transformers and Externals	32	weeks
Installation of BESS equipment	12	weeks
Turbine Erection	44	weeks
Turbine Erection	44	weeks
Site Reinstatement	16	weeks
Site Reinstatement	15	weeks



Notes

Client

wind2

Parc Ynni Calon Y Gwynt
Environmental Statement

Figure 4.11
Construction Programme

62282400-WSPE-FG-T-00011_P02

May 2026

wsp

C:\Users\UKPAM775\WSP O365\Wind2 - Calon y Gwynt - Documents\03 WP3U - Engineering Design\CADES Figures\62282400-WSPE-FG-T-00011_P02.dwg Originator: UKPAM775